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Walker Lake

121097

51,143 447 .00

Farr West

Mark Mixon

Apr-07

Land was not secured from the military as expected. The engineers
and hydrogeologists are planning a new well on GID property but
away from the influence of Walker Lake. Although the GID indicated
that this well would be completed this year, no further progress has
been made to date.

Storey Co for
Virginia City

TBI29101

17$1,503,096.00

CSA

Marilou Waling

Oct-07

Due to the discovery of artifacts during the BLM required cultural
survey, the area available for the two planned tanks was reduced and
only cne raw water tank was installed. The bolted tank is now
complete and the project is closing.

City of Caliente

an4/o2

$2,021,314.72

Amec
&
Sunrise
Engineering

April Nelson

May-07

Staff made a sile visit to Caliente with a representative frorn Master
Meter in the spring of 2007. A summary of the findings was
forwarded to the Board. Caliente retained the services of Sunrise
Engineering to assist in getting the meters on-line. Although they
have made progress on getting all of the equipment in place and
software corrected, Caliente is now stating that they will not
implemant a metered rate until later in 2008,

~Walker River
Irrigation District

31302
122107

$6,685,163.19

Farmr West
Lumos
RO Anderson
Black Eagle

Ken Spooner

Oct-07

The Board visited the project site in Sept 2007, Considerable
progress had been made on the diversion structure, spillway, and
levee at that time, Currently the project is expected to be completed
by the end of Decembear 2007.

Kingsbury GID

6/26/02
8123106

$9,505,311.39

Amec

TBD

Sep-07

All but one section of pipeline {Palady Perkins) is now complete on
the project. The Board made a visit to the tank site in September
2007,

KGID is focusing its energy on obtaining a new tank site for Tank
10B. A likely site has been identified and approval is still being
sought from the USFS and Heavenly Ski Resort, which share control
of the property. If approval does not appear promising, the district
will pursue replacement of existing Tank 10A. The district's preferred
alternative is to construct a new Tank 10B while Tank 104 is still on
line.

Wells

1215102

$1,102,310.09

TRW
Engineering

Jolene Supp

Jul-06

The installation of tha well, well house, chiorination system, and
SCADA are now complete. Design and bid documents are complete
for the new tank and water line. The City plans fo bid the tank project
in the spring of 2008.

Hawthorne PER

12/16/04

Fage 1 of 4

$42,500.00

Farr West

Steve Gustafson

The water audit is complete. The master plan has been completed,
including the background, existing conditions, proposed
improvements, mapping, water rate analysis, and environmental
information. A water model is also apparently complete, The County
is asking for additional infermation to be addressed regarding the old
Babbitt area, as a large development may be relocating to the area
and may put a sfrain on existing infrastructure. The post-PER work
has yet to be accomplished, such as the environmental report and
applications for funding. Mo updates have been received.
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$1,287,700.70

Stantec

Lynn Forsberg

Heppner Subdivision

Washoe Co for

331104

$1,280,300.00

Washoe
County

John Nelson

May-07

Churchill County

720004

8/23/06
11/9/06

$3,667,667.54

Brown &
Caldwell/
V-Point

Brad Goetsch

Aug-07

The treatment plant is complete and in operation. Cerification of the

plant is complete. BSDW completed a sanitary survey of the system

in Sept 2007 and lifted the boil water order. Project close out is in
_progress.

Heppner Waterline Extensions Phase 1-3 and 5a are complate. The
County acquired the Grant of Right-of-Way for the new storage tank
site from the BLM. The improvements to Lemmon Valley Well #8 are
on hokd until the tank is on ling.

Washoe Co has the facility plan that accounts for future water from
Fish Springs Ranch. Contri construction is currently installing the 38-
mile pipeline with booster pump system and wells. The new storage
tank at the Heppner subdivision may increase from 0.6 o 1.5 Mgal.
New development must fund the increase in the tank size.
|_Megotiations are slill in progress.

The Sand Creek Well, new storage tank, distribution system,
operations centerftreatment plant, and well house are complete and
on-line. The tie-in of Jetway Chevrolet and both West Star and
Wirginia MHPs are still pending.

Lovelock Meadows

10/19/04
11/9/06

$2,806,284.99

Farr West

Ryan Collins

Jul-07

Phase 1 of this project was completed in July 2007. Project close out
is in progress.

MNye Co for
Manhattan PER

10/19/04
11/3/05

$85,000.00

Day
Engineering

Samson Yao

Aug-07

The Pipe Spring borehole in the town of Manhattan was pump tested
in Aug 2007, Early test results indicate that this location may
produce water that meels the Safe Drinking Water arsenic
concentration requirements, The Counly and Day Engineering are
finalizing the PER and preparing a Letter of Intenl to submit an
application for a construction grant to bring Manhattan into
compliance.

Golconda GID

1127105

$956,478.75

Farr West

Becky Trigg

Jul-06

A&K began construction in Nov 2007. Pipeline and tank are
expected to be constructed concurrently with completion anticipated
in the late spring 2008,

Spanish Springs

" Washoe Co for

1/27/05

$4,000,000.00

Virgin Valley Water
District

1127105

$2.000,137.00

Washoe
County
“Bowen, Collins
& Associates

John Melson

May-07

The Phase 1A sewer project is complete and 171 homes have
abandoned their septic systems and connected lo the new sewer line
to date.

Mike Winters

Mar-06

The Scenic reservoir construction is complete from Well Mo. 30 to the
distribution system. The new coagulation-filtration arsenic treatment
facilities for the 2 Bunkerville plants were redesigned to include lined
infiltration ponds to handle the backwash water. VYWD recently
awarded the construction contract to MMC. The 3 Mesquite
treatment plants will be built first and are in progress. The 2
Bunkerville treatment plants will be constructed after the Mesquite
plants are completed. These 2 facilities have partial funding from the
stale grant program
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Douglas Co for 427105 $1,632,119.63 Douglas Ron Roman Sep-07 The well, well house, and COZ stripper, new storage tank, and

Sheridan Acres 3/14/07 County service connections/meters are complete and on-line, The Board

made a site visit to the new facilities in Sept 2007, Project close out
_____ : is in progress, e s st el
Goldfield Arsenic BI04/05 $29,750.00 Lumos Lori Dunn Jul-07 Treatment and non-trealment oplions were investigated. Three pilot
PER tests, one bench test, and one computer simulation were completed.
| Finalization of the PER is still in progress.
Metropolis Irrigation 1725106 5480 467 40 Dyer Vernon Dalton Jun-07 Engineering design and environmental and cultural assessment for
District Engineering BLM permitting is currently in progress. Easements for the roadway
alignment are currently being pursued. The District hopes to submit
o — a construction grant application by the next Board meeting.
Douglas Co for Cave 1725106 5476,089.25 Douglas Co Ed Mason Sep-07 Construction of the new storage tank is complete and the tank is on
Rock line. The Board made a site visit of this project in Sept 2007. Project
—, close out is in progress,
Moundhouse PER 5306 $12,750.00 Farr West Mike Workman Staff is awailing copies of the final PER.

Beatty Arsenic PER 51306 £51,850.00 Farr West Jim Weeks Water samples have been taken to get additional data on waler
quality. Arsenic treatment system vendors have been contacted in
order to determine the feasibility of pilot testing. A bench tes! was
run on the water and results are pending. Well EW4 is back on ling

e o e : and pilot testing at this well is expected to begin in the spring of 2008. |
Yeringlon Arsenic 513006 $47,600.00 Farr West Dan MNewell Sampling of 4 city wells was completed. Pilot testing began in Apnl
PER 2007 and complete. The pilot testing included pH adjustments and a
media switch to determine effects on arsenic removal, Staff is
awailing copies of the final PER. It does not appear that Yerington
will seek state grant funding for the construction of arsenic treatment
R facilities. —
Pershing Co Water 5/3/06 $3,956,282 .50 Farr West Bennie Hodges Jul-07 The failure of the Rogers Dam in late July 2006 created an
Conservation District & emergency need lo reallocate grant funds to a cofferdam and design
Dyer nf a replacement for the Rogers Dam. The cofferdam was completed
Engineering in August 2006 and the by-pass around the Rogers Damicofferdam

was completed prior to the start of the irrigalion season in March
2007,

The only other construction element of this project that was released
fior grant funding at this time was the replacement of the diversion
structures for the Old Channel/Union Canals as they had match
funding from the BOR for only the next year. The diversion sfructure
was alzo completed in March 2007,

The Board awarded additional grant funding at the Sept 2007 Board
meeting for the construction of a new Rogers Dam. The dam
construction started in Nov 2007 and is being done by Q&0
Construction.
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Kingston GID 5/3/06 $2,726,309.70 Day Shannon Thiss Oct-07 The pipeline and appurtenances are now complete for this project.
Engineering Dean Day Final project walk-through and close out is expected by Jan 2008,
Pershing Co for the B/23/06 $563,093.96 Farr West Celeste Hamilton Jul-06 Engineering design is in progress. NDOT permitting is complete.
Town of Imlay Design should be submitted to BSOW for approval in December
2007,
Stagecoach GID 8/23/06 $2,210,089.19 Michols Lynn Arndell Sep-07 The pipeline, new storage tank, and booster pumps are now installed.
Consulting The system is in the stari-up process with final project walk-through
L | expected in Dec 2007. i
LVVYWD for 8/23/06 $2,536,522.34 LVVWD Shweta Bhatnagar Aug-07 All four exploratory wells are now complete to 1000-ft. Results of the
Searchlight air-lift testing are being analyzed to determine which two wells will
become production wells to replace 51 and 52. The remaining two
holes will become monitoring wells. An approved EA was required by
the BLM prior to exploratory drilling and another EA is now required
by the BLM for construction of production wells, pipeline, and
appurtenances, With long approval time from the BLM, construction
of the new production wells is not expected to begin until
approximately December 2008 or later.
Gabbs PER 3n4/07 $25,925.00 Day Samson Yao Initial reports from work on the PER indicate that blending may be
Engineering possible to eliminate the fluoride issues.
Topaz Ranch 34107 $1,471,452.01 TEC Bill Maher The funding agreement was signed in Oct 2007. Engineering design
Eslates for the new well and pipeline are in progress,
Lyon Co Utilities for /20107 $2,663,635.00 Farr West Mike Workman Oct-07 A kick-off meeting was held in Oct 2007 between Lyon Co Utilities,
Crystal Clear the City of Yeringlon, and Farr West Engineering to review the project
and create a project work list,
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